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Week of Nov. 28, 2005

New data is BOLD

District EA Project Description Planned Actual Proposals 
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Low Bid % Difference Target Actual

06 494004 Traffic Signal 14-Jul 8/16/2005 8/16/2005 7 4 $390,191 $433,054 11.0% 9/15/2005 10/18/2005 63 Rec'd 8/22. Rec's Award
1

10 0L1604 EMS, CMS and CCTV 14-Jul 8/16/2005 8/16/2005 7 5 $225,805 $260,322 15.3% 9/15/2005 8/31/2005 15 Rec'd 8/22. Rec's Award
2

04 444604 Traffic Signals 14-Jul Allocated 8/24/2005 8/24/2005 10 4 $204,000 $226,783 11.2% 9/23/2005 9/22/2005 29 Rec'd 8/31. Rec's Award 3

04 445804 Drainage improvements 14-Jul Allocated 8/24/2005 8/24/2005 13 5 $646,943 $588,450 -9.0% 9/23/2005 9/1/2005 8 Rec'd 8/29.  Rec's Award 4

05 0G8924  Widen Shoulders 14-Jul Allocated 8/24/2005 8/24/2005 7 4 $636,918 $956,956 50.2% 9/23/2005
Bid Rejected

9/12/2005
District Recommends Rejection of 

Bids 5

06 0C2404 Widen Shoulder 14-Jul 8/23/2005 8/23/2005 3 1 $165,435 $291,634 76.3% 9/23/2005 9/7/2005 15 Rec'd 8/25.  Rec's Award 6

07 242004 Sound Wall 14-Jul Allocated 8/25/2005 8/25/2005 11 4 $1,371,605 $1,931,130 40.8% 9/23/2005 11/30/2005 97 Yes, LACMTA funds
Dist seek additional funding for 

LACMTA 7

08 358444 Resurface with RAC 14-Jul 8/25/2005 8/25/2005 5 2 $929,265 $921,921 -0.8% 9/23/2005 9/7/2005 13 Rec'd 8/29.  Rec's Award
8

08 0C3904 Remodel Rest Area 14-Jul Allocated 8/25/2005 8/25/2005 7 1 $556,192 $1,194,120 114.7% 9/23/2005
Bid Rejected

9/2/2005
District Recommends Rejection of 

Bids 9

11 003204 Widen Highway 14-Jul 8/25/2005 8/25/2005 11 2 $1,170,026 $1,182,486 1.1% 9/23/2005 9/8/2005 14 Rec'd 8/31.  Rec's Award 10

12 0F3604 Widen Off-ramp 14-Jul Allocated 8/25/2005 8/25/2005 13 6 $140,979 $159,700 13.3% 9/23/2005 9/9/2005 15 Rec'd 9/09. Rec's Award 11

12 0G4304 Modify Signal 14-Jul 8/25/2005 8/25/2005 9 5 $244,859 $232,394 -5.1% 9/23/2005 9/13/2005 19 Rec'd 9/12. Rec's Award 12

01 403204 Replace Utilities 14-Jul Allocated 8/30/2005 8/30/2005 8 2 $521,072 $497,710 -4.5% 9/28/2005 9/8/2005 9 Rec'd 9/07. Rec's Award 13

01 408204 Rehab Culverts 14-Jul Allocated 8/31/2005 8/31/2005 11 3 $332,095 $506,650 52.6% 9/28/2005 9/12/2005 12 Rec'd 9/07. Rec's Award 14

08 0C3804 Remodle Rest Area 14-Jul Allocated 9/1/2005 9/1/2005 7 3 $680,985 $1,013,000 48.8% 9/30/2005
Bid Rejected

9/20/2005
District Recommends Rejection of 

Bids 15

08 0C9814 Left Turn Pocket and signals 18-Aug 9/1/2005 9/1/2005 9 1 $1,508,718 $2,095,688 38.9% 9/30/2005 9/30/2005 29 Rec'd 9/12. Rec's Award 16

08 0C9824
Median Left Turn Lanes and 
Traffic Signals 18-Aug 9/1/2005 9/1/2005 10 1 $1,235,277 $1,963,757 59.0% 9/30/2005 10/4/2005 33 Rec'd 9/13. Rec's Award

17

08 0E3004 Replace Joint Seal Assemblies 14-Jul 9/1/2005 9/1/2005 6 3 $160,990 $168,960 5.0% 9/30/2005 9/23/2005 22 Rec'd 9/19. Rec's Award 18

09 317604 Rubberized AC overlay 14-Jul Allocated 8/31/2005 8/31/2005 5 2 $3,883,325 $5,118,950 31.8% 9/30/2005 10/7/2005 37 Rec'd 9/07. Rec's Award 19

12 0G6504 Modify Signal 14-Jul 9/1/2005 9/1/2005 11 2 $245,459 $361,491 47.3% 9/30/2005 9/23/2005 22 Rec'd 9/12. Rec's Award 20

12 0H0034 Bridge Deck Rehab 14-Jul 9/1/2005 9/1/2005 6 3 $337,975 $226,603 -33.0% 9/30/2005 9/26/2005 25 Rec'd 9/06. Rec's Award 21

01 375624 Rest Area Rehabilitation 14-Jul 9/7/2005 9/7/2005 8 4 $1,911,291 $2,657,244 39.0% 10/7/2005 Bids Rejected 9/28/05
District Recommends Rejection of 

Bids 22

02 380204 Rehab Drainage 14-Jul Allocated 9/7/2005  10/25/2005 15 3 $549,200 $691,827 26.0% 10/7/2005 11/15/2005 21
Rec'd Rec. 11/3.  Rec's Award.  
AADD Project Late Submittal. 

23

02 1C1204 AC Surfacing 14-Jul Allocated 9/7/2005 9/7/2005 7 4 $179,440 $234,904 30.9% 10/7/2005 11/7/2005 61

Low bid amount was for second 
bidder due to small business pref. 
NGF for second low. Origional low 

is now low bid.

24

03 1E8804
Informal Bids Project - Groove 
Pavement 18-Aug 9/7/2005 9/7/2005 7 2 $944,500 $464,640 -50.8% 10/7/2005 9/12/2005 5 Rec'd 9/08. Rec's Award

25

04 2s3004 Rebuild Slope 14-Jul Allocated 9/7/2005 10/4/2005 21 4 $332,005 $265,527 -20.0% 10/7/2005 10/25/2005 21 Rec'd 10/07. Rec's Award
26

Contract Information

CTC Vote Date

Bid Opening Bid Information Award Date Days to 
Award from 
Bid Opening

Supplemental Vote Required 
for Award? District Recommendation
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05 494104 Widening and Soundwalls 14-Jul Allocated 9/7/2005 9/7/2005 9 2 $686,970 $942,886 37.3% 10/7/2005 10/24/2005 47 Rec'd 9-12 Rec's Award 27

06 494804 Signals and Lighting 14-Jul Allocated 9/7/2005 10/19/2005 7 3 $190,652 $219,070 14.9% 10/7/2005 Rec'd 10/25. Rec's Award 28

07 140604 Modify Lighting 14-Jul 9/8/2005 9/8/2005 6 3 $2,057,868 $3,487,589 69.5% 10/7/2005
Bid Rejected

9/21/05
District Recommends Rejection of 

Bids 29

07 244904 Replace PCC Slabs 14-Jul 9/8/2005 9/8/2005 12 4 $7,220,973 $6,450,172 -10.7% 10/7/2005 9/21/2005 13 Rec'd 9/13. Rec's Award 30

07 4H9004 Construct Retaining Wall 14-Jul Allocated 9/8/2005 10/13/2005 10 4 $620,331 $984,590 58.7% 10/7/2005
Bid Rejected

11/10/05
Bid rejection is pending Rick's 

approval. 31

09 301504 Rehab Rest Area 14-Jul 9/7/2005 9/7/2005 8 2 $1,235,575 $1,439,769 16.5% 10/7/2005 9/23/2005 16 Rec'd 9/13. Rec's Award 32

11 265604 Signal 14-Jul Allocated 9/8/2005 9/8/2005 8 4 $343,659 $265,293 -22.8% 10/7/2005 10/27/2005 49 Rec'd 9/13. Rec's Award
33

01 399504 Widen Turnout 14-Jul Allocated 9/13/2005 9/13/2005 8 2 $144,275 $148,087 2.6% 10/13/2005 9/19/2005 6 Rec'd 9/14. Rec's Award 34

01 375614 Rest Area Rehabilitation 18-Aug 9/13/2005 9/13/2005 2 2 $1,706,788 $2,913,485 70.7% 10/13/2005 10/19/2005 36 Rec'd 9-28. Rec's Award 35

03 0A1314 Sidewalk Improvements 14-Jul 9/13/2005 9/13/2005 11 6 $6,118,673 $5,942,382 -2.9% 10/13/2005 9/20/2005 7 Rec'd 9/15. Rec's Award 36

09 312804 CMS 14-Jul Allocated 9/13/2005 9/13/2005 5 2 $230,000 $391,920 70.4% 10/13/2005 10/18/2005 35 Rec'd 9/20. Rec's Award 37

10 0E9704 Replace failed AC & Overlay 14-Jul 9/13/2005 9/28/2005 2 1 $1,601,000 $2,420,332 51.2% 10/13/2005 Yes @ Nov.CTC

Award Pending resolution of No 
Good Faith Appeal.  Rec'd 10/06. 

Rec's Award
38

10 0L0504 Construct Turn Lane 14-Jul Allocated 9/13/2005 9/13/2005 2 1 $276,064 $469,725 70.2% 10/13/2005 Bid Rejected 10/12/05
District Recommends Rejection of 

Bids 39

01 427504 CHP Inspection Pullouts 14-Jul Allocated 9/14/2005 9/14/2005 5 2 $168,662 $368,950 118.8% 10/14/2005 10/3/2005 19 Rec'd 9/28. Rec's Award 40

02 0C3504 Place AC 14-Jul 9/14/2005 10/5/2005 5 3 $2,283,163 $2,506,290 9.8% 10/14/2005 10/21/2005 16 Rec'd 10/13. Rec's Award 41

04 0A2604
Bridge Rail and walkway 
improvments 14-Jul Allocated 9/14/2005 9/14/2005 12 3 $292,000 $468,400 60.4% 10/14/2005 9/26/2005 12 Rec'd 9-22, Rec's Award

42

05 0C8704 Install CMS 14-Jul Allocated 8/31/2005 9/14/2005 12 2 $483,904 $599,343 23.9% 10/14/2005 9/27/2005 13 Rec'd 9/20. Rec's Award 43

07 127264
Widen Highway & Construct 
Bridge 14-Jul 9/15/2005 9/29/2005 14 3 $15,324,091 $14,694,280 -4.1% 10/14/2005 10/12/2005 13 Rec'd 10/05. Rec's Award 44

07 218904 Install Historic Signage 14-Jul 9/15/2005 9/15/2005 9 4 $224,192 $257,760 15.0% 10/14/2005 9/28/2005 13 Rec'd 9/20. Rec's Award
45

07 4G3004 Tunnel Lighting 14-Jul 9/15/2005 9/15/2005 7 3 $3,902,725 $3,583,780 -8.2% 10/14/2005 10/4/2005 19 Rec'd 9-22, Rec's Award 46

07 4G5204 Concrete Culvert & RSP 14-Jul 9/15/2005 9/15/2005 12 2 $1,186,436 $1,413,500 19.1% 10/14/2005 9/26/2005 11 Rec'd 9-22, Rec's Award 47

08 445304 Right Turn Lane 14-Jul Allocated 9/15/2005 10/6/2005 4 2 $163,290 $204,999 25.5% 10/14/2005
Award rescinded

on 11/08/05

Due to problems found in the 
specifications, the Department is 

rescinding the award

48

08 493704 Rehab PCC Pavement 14-Jul 9/15/2005 9/22/2005 15 5 $10,583,581 $13,637,343 28.9% 10/14/2005 10/24/2005 32
A+B project . Low bid change to A 

price only 49

08 359024 Roadway Rehab 14-Jul 9/15/2005 9/15/2005 12 4 $6,067,895 $9,696,969 59.8% 10/14/2005 10/6/2005 21

Low bidder non-responsive to 
Addenda #1.  Second Bidder is now

low.  Rec'd 9-28. Rec's Award
50

10 0H2204 CMS 14-Jul Allocated 9/14/2005 9/14/2005 5 2 $123,202 $228,517 85.5% 10/14/2005 9/29/2005 15 Rec'd 9-23, Rec's Award 51

11 262804 Lengthen Turn Lanes 14-Jul Allocated 9/15/2005 10/6/2005 9 4 $650,412 $450,274 -30.8% 10/14/2005 10/26/2005 20 Rec'd 10/21, Rec's Award 52

12 099424 Widen Existing Ramps 14-Jul 9/15/2005 9/15/2005 14 3 $1,414,130 $1,834,323 29.7% 10/14/2005 10/25/2005 40 Use CTC Chair Delegation Rec'd 9-23, Rec's Award 53
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12 0A4704
Retaining Wall.  BO delayed by 
addendum Allocated 9/15/2005 9/15/2005 14 2 $327,000 $603,160 84.5% 10/17/2005 10/25/2005 40 Rec'd 9/21/05,Rec's Award 54

02 301704 Construct Truck Climbing Lane 18-Aug 9/20/2005 9/20/2005 11 5 $4,414,226 $3,711,587 -15.9% 10/20/2005 10/19/2005 29 Rec'd 9/27.  Rec's Award
55

02 398404 WIDEN ROADWAY 14-Jul Allocated 9/20/2005 9/20/2005 9 6 $211,115 $234,657 11.2% 10/20/2005 9/30/2005 10
Low bid is second bidder due to 
Small Business Pref. Rec'd 9/28.  56

04 2S1704 Install slotted plastic pipe. 14-Jul Allocated 9/20/2005 9/20/2005 9 2 $490,000 $455,444 -7.1% 10/20/2005 9/28/2005 8 Rec'd 10/04.  Rec's Award
57

10 0E9804
AC Resurfacing and reconstruct 
MBGR 14-Jul 9/20/2005 10/4/2005 4 3 $1,438,000 $1,787,649 24.3% 10/20/2005 11/23/2005 50 Yes @ Nov.CTC Rec'd 10/20.  Rec's Award 58

10 3169E4
Construct Freeway, Interchange, 
Bridges. 14-Jul 9/20/2005 9/27/2005 24 5 $21,530,555 $24,474,345 13.7% 10/20/2005 11/7/2005 41 Yes @ Nov.CTC

Rec'd 10/20. Rec's Award
Low Bidder relieved of bid.  Amount

shown is for second bidder.
59

01 443704 Modify Signs 14-Jul Allocated 9/21/2005 9/21/2005 5 2 $245,720 $398,060 62.0% 10/21/2005 10/19/2005 28

Low bid is for second bidder since 
low bidder did not have correct 

license.  Rec'd 9/27.  Rec's Award
60

02 301714 Widen Existing Lanes 18-Aug 9/21/2005 9/21/2005 9 5 $6,018,819 $5,057,583 -16.0% 10/21/2005 10/11/2005 20 Rec'd 9/27.  Rec's Award
61

04 150774
TOS ELEMENTS: CMS, EMS, 
CCTV 14-Jul 9/21/2005 9/21/2005 9 5 $1,412,686 $2,024,267 43.3% 10/21/2005

Bid rejected
10/05/2005

District Recommends Rejection of 
Bids

62

06 476404 Widen Off-ramp 14-Jul Allocated 9/21/2005 9/21/2005 4 2 $438,889 $713,077 62.5% 10/21/2005
Bid rejected
9/29/2005

District Recommends Rejection of 
Bids

63

07 243504
Install Overhead Signs and 
Restripe 14-Jul 9/22/2005 9/22/2005 11 1 $1,773,803 $2,480,174 39.8% 10/21/2005 11/14/2005 53 Yes @ Nov.CTC Rec'd 10/04.  Rec's Award 64

07 244304 Slab Replacement 14-Jul 9/22/2005 9/22/2005 14 5 $5,084,310 $5,350,010 5.2% 10/21/2005 10/13/2005 21 Rec'd 9/29.  Rec's Award 65

07 244404 Replace PCC Pavement 14-Jul Allocated 9/22/2005 9/22/2005 12 4 $10,771,027 $14,502,468 34.6% 10/21/2005 11/10/2005 49 Yes @ Nov.CTC Rec'd 9/29.  Rec's Award 66

07 4K7404
Slope Paving and Erosion 
Control 14-Jul Allocated 9/22/2005 10/13/2005 16 5 $416,420 $560,098 34.5% 10/21/2005 11/4/2005 22 Rec'd 10/17.  Rec's Award 67

08 0A6404 Rest Area Rehabilitation 14-Jul 9/22/2005 10/20/2005 11 2 $5,606,347 $9,989,600 78.2% 10/21/2005 Yes @ Nov.CTC
NO BIDDERS on 9/28

Dist. Rec. Pending 68

11 066704 Construct Auxiliary Lanes 14-Jul 9/22/2005 9/22/2005 10 2 $7,635,183 $9,659,440 26.5% 10/21/2005 11/4/2005 43 Yes @ Nov.CTC Rec'd 10/18.  Rec's Award 69

11 246504 Bridge Mtc. Facility Modifications 14-Jul 9/22/2005 10/20/2005 2 0 $6,731,349 NA NA 10/21/2005
No Bidder on 9/22/05 and No 

bidder on 10/20/05 70

11 349304 Standby Generator System. 14-Jul Allocated 9/22/2005 10/13/2005 13 8 $233,644 $199,453 -14.6% 10/21/2005 10/24/2005 11 Rec'd 10/20.  Rec's Award 71

12 0932U4 Widen Existing Freeway 14-Jul 9/22/2005 9/22/2005 8 2 $2,376,680 $3,580,604 50.7% 10/21/2005 10/25/2005 33 Use CTC Chair Delegation. Rec'd 9/29. Rec's Award 72

12 0A3904
Construct Ramp and Retaining 
Walls. 14-Jul 9/22/2005 10/6/2005 12 3 $4,557,240 $6,406,916 40.6% 10/21/2005 11/7/2005 32 Rec'd 10/12. Rec's Award 73

12 0E1004
Vehicle pullouts and ramp 
metering 14-Jul 9/22/2005 9/22/2005 9 1 $795,180 $1,194,507 50.2% 10/21/2005

Award Pending resolution of No 
Good Faith Effort Appeal.  

74

02 288534 Widen roadway 14-Jul 9/27/2005 9/27/2005 16 6 $3,591,964 $3,183,813 -11.4% 10/27/2005 10/18/2005 21 Rec'd 10/04. Rec's Award
75

03 373604 Existing roadway to be realigned. 14-Jul 9/27/2005 9/27/2005 13 2 $1,774,832 $1,767,305 -0.4% 10/27/2005 10/13/2005 16 Rec'd 10/04. Rec's Award 76

04 0C8904
AC Surfacing and slab 
replacement 14-Jul 9/27/2005 9/27/2005 13 6 $17,208,195 $13,845,300 -19.5% 10/27/2005 10/19/2005 22

Low Bider (DeSilva-Gates) relieved 
of bid.  Low bid amount is for 

second bidder
77

04 1S2814 Construct Soldier Pile Wall 14-Jul 9/27/2005 9/27/2005 17 4 $1,148,064 $1,496,647 30.4% 10/27/2005 Yes @ Nov.CTC FHWA approved Fed Aid
78
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04 299304 Widening Highway Delegated 9/27/2005 9/27/2005 15 7 $528,280 $464,558 -12.1% 10/27/2005 10/20/2005 23 Rec'd 10/19. Rec's Award 79

04 2S4504 Reconstruct Slope Delegated 9/27/2005 10/12/2005 26 8 $416,407 $344,643 -17.2% 10/27/2005 11/3/2005 22 Rec'd 11/02.  Rec's Award 80

04 444804
Replace Signs with electronic 
signs. 14-Jul 9/27/2005 9/27/2005 10 1 $601,571 $699,723 16.3% 10/27/2005 10/24/2005 27 Rec'd 10-21. Rec's Award 81

06 350704 Widen Freeway 14-Jul 9/27/2005 10/4/2005 30 2 $48,587,207 $57,672,520 18.7% 10/27/2005 11/23/2005 50 Yes @ Nov.CTC

A+B project . Low bid change to A 
price only. Rec'd Award Rec. 10-21-

Rec's Award 
82

10 406404 Realign and widen highway. 14-Jul 9/27/2005 9/27/2005 10 2 $3,408,320 $5,031,737 47.6% 10/27/2005 11/4/2005 38 Use CTC Chair Delegation. Rec'd 10/12. Rec's Award
83

03 4C3904 Replace Planting and Irrigation Delegated 9/28/2005 9/28/2005 4 2 $354,420 $497,818 40.5% 10/28/2005 10/21/2005 23 Rec'd 10/05. Rec's Award 84

04 212804
Soil Nail Wall, MBGR, concrete 
Barrier Delegated 9/28/2005 9/28/2005 16 2 $681,276 $822,778 20.8% 10/28/2005 10/21/2005 23 Rec'd 10/04. Rec's Award 85

04 276704
Left-turn channelization and 
lighting Delegated 9/28/2005 10/12/2005 10 4 $297,000 $482,940 62.6% 10/28/2005 10/27/2005 15 Rec'd 10/20.  Rec's Award

86

04 284314 Rehab Pavement 14-Jul 9/28/2005 9/28/2005 22 6 $25,200,000 $20,628,370 -18.1% 10/28/2005 10/18/2005 20
A+B project . Low bid change to A 

price only 87

04 299704 Widening and Signal 14-Jul Allocated 9/28/2005 9/28/2005 12 5 $568,155 $665,889 17.2% 10/28/2005 10/31/2005 33

Low Bidder has no good faith effort 
and did not appeal. Second bidder 
is now low.  Rec'd 10-29.  Rec's 

award.

88

05 446014 Widen Freeway and bridges. 14-Jul 9/28/2005 9/28/2005 16 1 $20,131,079 $28,060,752 39.4% 10/28/2005
Bid Rejected

11/28/05 Yes @ Nov.CTC

CTC Chair denied Supplemental 
funds.  Dist. To appeal decision. 

Rec'd 11/23. Dist Rec's Reject the
bid

89

06 4664U4
Construct gabions and AC 
overlay Delegated 9/28/2005 10/4/2005 10 3 $500,066 $692,881 38.6% 10/28/2005 10/31/2005 27 Rec'd 10/17.  Rec's Award 90

07 193104 Replace PCC pavement 14-Jul 9/29/2005 9/29/2005 18 5 $45,904,545 $44,308,849 -3.5% 10/28/2005 10/24/2005 25

Low bidder relieved of bid.  Amount 
shown is for second bidder.  Rec'd 

10/06. Rec's Award
91

07 194104 Slopes stabilized. 14-Jul 9/29/2005 9/29/2005 10 2 $9,105,853 $6,838,511 -24.9% 10/28/2005

Award pending resolution of No 
Good Faith Effort Appeal. Rec'd 

10/06. Rec's Award
92

07 214604
Loop Detector and  Metering 
System 14-Jul 9/29/2005 9/29/2005 7 2 $935,300 $931,781 -0.4% 10/28/2005 10/13/2005 14 Rec'd 10/06. Rec's Award 93

07 218504
Highway planting and irrigation 
system 14-Jul 9/29/2005 9/29/2005 6 2 $4,493,578 $4,981,953 10.9% 10/28/2005 10/31/2005 32 Rec'd 10/17.  Rec's Award 94

07 244504
Place concrete pavement, AC 
surfacing 14-Jul 9/29/2005 9/29/2005 12 2 $10,358,230 $9,325,300 -10.0% 10/28/2005 10/13/2005 14 Rec'd 10/05. Rec's Award 95

08 451504 Planting and irrigation system Delegated 9/29/2005 10/6/2005 5 5 $612,966 $444,254 -27.5% 10/28/2005 10/13/2005 7 Rec'd 10/12. Rec's Award
96

09 311704
New Mechanic's and Equipment 
Bldg. Delegated 9/28/2005 9/28/2005 8 2 $710,291 $1,000,000 40.8% 10/28/2005 11/9/2005 42 Yes @ Nov.CTC Rec'd 10/12. Rec's Award

97

12 0C9844 Storm Water Filter System 14-Jul 9/29/2005 9/29/2005 16 2 $1,233,626 $1,528,994 23.9% 10/28/2005 10/17/2005 18 Rec'd 10/03. Rec's Award
98

12 0E1104
New Communication System and 
Vehicle Pullouts 14-Jul 9/29/2005 9/29/2005 15 4 $7,836,000 $5,787,400 -26.1% 10/28/2005 10/17/2005 18 Rec'd 10/05. Rec's Award 99

02 3603U4
Lighting, curb ramps, paving and 
bridge decks 14-Jul 10/5/2005 10/18/2005 11 4 $8,326,673 $9,462,238 13.6% 11/4/2005 11/1/2005 14 Rec'd 10/20.  Rec's Award 100

02 387304 Resurfacing with AC and RAC 14-Jul 10/4/2005 10/25/2005 5 1 $18,058,148 $21,736,686 20.4% 11/4/2005

District Recommends Rejection 
of Bids due to quantity and units 

of measure errors
101

03 2C7704 Construct Sand Storage Building Delegated 10/4/2005 10/4/2005 9 1 $481,922 $949,000 96.9% 11/4/2005 Bid Rejected 11/3/05
District to Recommend Rejection of 

Bids
102
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04 263704 Widening and Resurfacing 18-Aug 10/4/2005 11/16/2005 44 7 $16,903,770 $18,638,123 10.3% 11/4/2005

Addendum for BOILER 
CORRECTION, SOUNDWALL & 
STRUCTURE QUANTITIES, Dist. 

Rec'd Pending

103

04 443544
Methacrylate and replace joint 
seals Delegated 10/5/2005 10/5/2005 10 5 $422,601 $297,454 -29.6% 11/4/2005 10/24/2005 19 Rec'd 10/06. Rec's Award 104

04 449604 Vertical Drainage Shaft 14-Jul 10/4/2005 10/4/2005 25 3 $6,515,885 $5,611,061 -13.9% 11/4/2005

Award Pending No Good Faith 
Effort Appeal. Rec'd 10-11. Rec's 

Award
105

05 420744 Highway Widening 18-Aug 10/5/2005 10/5/2005 16 5 $964,495 $1,500,229 55.5% 11/4/2005 11/9/2005 35 Yes, on 10-31 Rec'd 10/12. Rec's Award 106

06 0c0604 Ramp Widening and Signal 18-Aug 10/4/2005 10/4/2005 5 3 $402,306 $507,280 26.1% 11/4/2005 10/19/2005 15 Rec'd 10-12. Rec's Award 107

06 422304 Widening 14-Jul 10/5/2005 10/5/2005 2 2 $6,554,344 $7,981,897 21.8% 11/4/2005 Yes, CTC Vote
Co-op funds and CTC Vote 

needed. Rec'd 10/27. Rec's Award
108

10 0M8504 Pavement Restripe. 14-Jul Allocated 10/4/2005 9/7/2005 14 7 $651,000 $344,814 -47.0% 11/4/2005 9/14/2005 7 Rec'd 9/12. Rec's Award 109

10 363114 Freeway and Structures 14-Jul 10/4/2005 10/5/2005 25 2 $44,838,857 $68,879,629 53.6% 11/4/2005 11/10/2005 36 Yes @ Nov.CTC Rec'd 10/20.  Rec's Award
110

07 140704
Install Lighting Conversion from 
Series to Multiple 14-Jul 10/6/2005 10/6/2005 2 2 $2,492,500 $3,847,978 54.4% 11/7/2005 Yes @ Nov.CTC

Low No Good Faith Effort, Sent 
second low to review.  Dist. Rec'd. 

Award
111

07 205004
Replace overhead and ground 
mounted signs 14-Jul 10/6/2005 10/6/2005 9 6 $1,831,700 $855,560 -53.3% 11/7/2005 10/18/2005 12 Rec'd 10-14. Rec's Award 112

08 443614
TOS ELEMENTS: CMS, EMS, 
CCTV 14-Jul Allocated 10/6/2005 10/6/2005 8 3 $535,970 $567,567 5.9% 11/7/2005 10/18/2005 12 Rec'd 10-13.  Rec's Award 113

11 240304
INSTALL CHANGEABLE 
MESSAGE SIGNS 14-Jul 10/6/2005 10/6/2005 8 4 $710,261 $757,465 6.6% 11/7/2005 10/21/2005 15 Rec'd 10/21.  Rec's Award 114

11 352304 Upgrade overhead signs. Delegated 10/6/2005 10/6/2005 6 3 $326,402 $415,371 27.3% 11/7/2005 11/14/2005 39

Pending Resolution of Contributor 
Funding Problem. Rec'd 10/25. 

Rec's Award

115

12 089504 Widen existing highway ramp 14-Jul 10/6/2005 10/6/2005 11 2 $837,151 $973,084 16.2% 11/7/2005

Award pending resolution of No 
Good Faith Effort Appeal.  Rec'd 

10/13. Rec's Award
116

02 364204 Bridge Deck Replacement 18-Aug 10/12/2005 10/12/2005 17 4 $2,796,002 $2,979,595 6.6% 11/14/2005 10/24/2005 12 Rec'd 10/17.  Rec's Award 117

04 151294 Ramp Meters 18-Aug 10/12/2005 10/12/2005 10 2 $1,257,159 $1,832,865 45.8% 11/14/2005
Rec'd 11/18.  Dist rec's reject all 

bids 118

04 1A0204 Channel Excavation 18-Aug 10/12/2005 11/9/2005 23 9 $3,247,420 $2,633,654 -18.9% 11/14/2005 Rec'd 11/30. Rec's Award 119

06 243424 Resurface Highway with AC 18-Aug 10/12/2005 10/12/2005 3 2 $4,425,508 $4,098,257 -7.4% 11/14/2005 10/24/2005 12 Rec'd 10/13. Rec's Award 120

06 432004 Reconstruct Rest Area 18-Aug 10/12/2005 10/12/2005 9 2 $1,924,645 $2,981,193 54.9% 11/14/2005
Low bidder Relief of bid.   Amount 

shown is for second bidder.
121

07 182204
Rrehabilitate Pavement, Upgrade 
Median Barrier. 14-Jul 10/13/2005 10/13/2005 16 2 $68,150,498 $71,284,930 4.6% 11/14/2005 11/3/2005 21

A+B project . Low bid change to A 
price only 

122

08 0C9504 Truck Inspection Facility 18-Aug 10/13/2005 10/13/2005 12 6 $1,514,675 $1,981,341 30.8% 11/14/2005 CTC 12-2

Low bidder Not eligible to award.  
Second low NGF. Amount shown is 

for Third bidder.

123

11 2379U4
Install Transportation Systems 
Management Field Elements 14-Jul 10/13/2005 10/13/2005 10 1 $5,131,614 $5,883,713 14.7% 11/14/2005

Pending NGF Appeal.  Award 
Requires FHWA Concurrence.  

Rec'd 10/20.  Rec's Award
124

11 265404
Concrete Barriers and Crash 
Cushions Delegated 10/13/2005 10/13/2005 6 2 $930,655 $944,660 1.5% 11/14/2005 11/7/2005 25 Rec'd 10/20.  Rec's Award 125
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12 084404 Highway Planting 18-Aug 10/13/2005 10/13/2005 0 0 $1,200,000 11/14/2005 No Bidder on 10/13/02005 126

01 453304 Upgrade Signs Delegated 10/18/2005 10/19/2005 11 4 $404,700 $386,863 -4.4% 11/18/2005 10/26/2005 7 Rec'd 10-21. Rec's Award 127

02 381114 Pavement Rehab Allocated 10/19/2005 10/19/2005 3 1 $9,635,970 $13,442,076 39.5% 11/18/2005 Rec'd 10/25. Rec's Award 128

03 0E3204 Bridge Deck Rehab Delegated 10/18/2005 10/18/2005 11 4 $594,950 $670,685 12.7% 11/18/2005 11/1/2005 14 Rec'd 10-21. Rec's Award 129

03 1A6104 Enclose Gun Mount Allocated 10/19/2005 10/19/2005 3 1 $582,542 $767,560 31.8% 11/18/2005 10/31/2005 12 Rec'd 10/24. Rec's Award 130

03 3822V4 New Interchange 14-Jul 10/18/2005 1/11/2006 31 3 $77,024,043 $84,818,818 10.1% 11/18/2005 Bids Rejected    11-9

All bids rejected due to material 
defect in PS&E.  New BO date is 1-

11-06.  Imported Borrow Item 
should have been eliminated.  

Legal Rec's Bid Rejection.  Rec'd 
10/24. Rec's Award

131

03 4A2404 Replace building 18-Aug 10/19/2005 11/9/2005 15 3 $5,290,844 $7,638,578 44.4% 11/18/2005

Low needs GF hearing. Addenda  
to address WINTER SUSPENSION 

NDDES WORKING DAY 
SCHEDULE CONSTRAINTS

132

04 151334 Install Traffic Operations System 18-Aug 10/19/2005 11/15/2005 9 3 $1,513,363 $1,548,547 2.3% 11/18/2005 12/1/2005 16 Rec'd 11/18. Rec's Award
133

04 443604 Modify Lighting 18-Aug 10/19/2005 11/8/2005 8 2 $2,100,000 $2,032,150 -3.2% 11/18/2005 11/21/2005 13 Rec'd 11/15. Rec's Award 134

06 431604 Highway Planting 18-Aug 10/19/2005 10/19/2005 3 1 $1,338,459 $2,085,393 55.8% 11/18/2005 Yes @ Nov.CTC Rec'd 10/25. Rec's Award 135

06 479004 Highway Planting 14-Jul 10/18/2005 11/1/2005 2 2 $453,833 $556,926 22.7% 11/18/2005 11/15/2005 14 Rec'd 11/15. Rec's Award 136

07 120934 Install CCTV 18-Aug 10/20/2005 10/27/2005 12 3 $2,806,840 $2,983,829 6.3% 11/18/2005 11/14/2005 18 Rec'd 10/31.  Rec's Award 137

11 264704 Concrete Barrier Delegated 10/20/2005 10/20/2005 10 2 $1,167,247 $1,034,704 -11.4% 11/18/2005 Rec'd 10/27. Rec's Award 138

12 0G0054 Modify Ramp Meters Allocated 10/27/2005 10/27/2005 6 3 $144,460 $142,998 -1.0% 11/18/2005 11/7/2005 11 Rec'd 11/02.  Rec's Award 139

03 0C3404
Replace bridge, realign 
intersection and add left turn Allocated 10/25/2005 10/25/2005 17 6 $2,241,846 $2,497,379 11.4% 11/23/2005 11/2/2005 8 Rec'd 10-27. Rec's Award 140

04 151324 Ramp Metering Delegated 10/25/2005 10/25/2005 8 4 $888,000 $835,719 -5.9% 11/23/2005 11/10/2005 16 Rec'd 10-28.  Rec's Award
141

04 0A1604 Retaining Walls 18-Aug 10/25/2005 12/13/2005 $6,200,000 11/23/2005

Postponed by Addenda #1 to add 
A+B requirements.  OE Schedule 

Leveling
142

04 151774 Install CCTV 18-Aug 10/25/2005 11/16/2005 10 4 $1,016,000 $1,252,864 23.3% 11/23/2005 Dist. Rec. Pending 143

04 1s2824 Micropile Retaining Wall 18-Aug 10/25/2005 10/25/2005 20 4 $1,794,471 $1,910,535 6.5% 11/23/2005 11/9/2005 15 Rec'd 11/01.  Rec's Award 144

04 270514
Concrete Barriers and Crash 
Cushions 18-Aug 10/25/2005 11/8/2005 12 8 $12,418,678 $7,593,032 -38.9% 11/23/2005 11/23/2005 15 Rec'd 11/15. Rec's Award 145

04 294624 Highway Planting 18-Aug 10/25/2005 11/16/2005 4 3 $1,764,307 $2,190,865 24.2% 11/23/2005 Dist. Rec. Pending 146

10 0L6904 Install Concrete Barrier Delegated 10/25/2005 10/25/2005 9 4 $97,128 $93,744 -3.5% 11/23/2005 11/10/2005 16 Rec'd 10-28.  Rec's Award 147

05 0K1104
Construct Concrete Median 
Barrier 29-Sep 10/26/2005 10/26/2005 11 3 $1,288,616 $1,267,767 -1.6% 11/23/2005 Rec'd 10-28.  Rec's Award 148

04 128474 RAC Overlay 18-Aug 10/26/2005 10/26/2005 12 7 $4,440,209 $4,967,184 11.9% 11/28/2005 Rec'd 11/23.  Rec's Award 149

07 4J2504
CONSTRUCT CONCRETE MEDIAN 
BARRIER Delegated 10/27/2005 11/3/2005 8 2 $1,393,544 $1,810,181 29.9% 11/28/2005 Rec'd 11/15. Rec's Award 150
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11 229024
Rehab Pavement and Replace 
Bridge Delegated 10/27/2005 10/27/2005 10 2 $3,436,750 $3,899,614 13.5% 11/28/2005 11/18/2005 22 Rec'd 11/02.  Rec's Award 151

11 265504
Concrete Barriers and Crash 
Cushions Delegated 10/27/2005 10/20/2005 1 1 $966,640 $998,720 3.3% 11/28/2005 11/4/2005 15 Rec'd 10/27. Rec's Award 152

04 150674 Install TOS Elements 18-Aug 10/26/2005 10/26/2005 4 3 $1,288,834 $2,039,116 58.2% 11/28/2005 Yes,CTC vote Rec'd 11/03.  Rec's Award 153

04 151054 Install ramp meter system 18-Aug 10/26/2005 11/15/2005 14 1 $2,294,782 $2,994,672 30.5% 11/28/2005
11/23/2005 Dist. Rec's Reject the 

Bid 154

04 151284 Install Traffic Operations System 18-Aug 10/26/2005 11/9/2005 8 4 $1,378,029 $1,613,967 17.1% 11/28/2005 Dist. Rec. Pending 155

04 165934 Highway Planting 18-Aug 10/26/2005 11/29/2005 5 2 $1,382,949 $1,370,526 -0.9% 11/28/2005 Dist. Rec. Pending 156

07 120884 Fiber optic cable, CCTV 18-Aug 10/27/2005 10/27/2005 13 3 $9,967,173 $10,552,399 5.9% 11/28/2005 11/14/2005 18 Rec'd 11/01.  Rec's Award 157

10 482314 Highway Planting 18-Aug 10/26/2005 10/26/2005 3 1 $801,060 $1,270,282 58.6% 11/28/2005 Rec'd 11/02.  Rec's Award 158

10 0C9404 Widen Intersection 14-Jul Allocated 8/23/2005 11/8/2005 7 1 $202,306 $334,999 65.6% 11/28/2005 11/29/2005 21

Rec'd 11/18, Dist Rec's Award.   No 
Bidder on Second Bid Open 

on 9/28/ and 1st on 8/23
159

05 0K1304
Construct Thrie Beam Barrier in 
Median 29-Sep 11/1/2005 11/1/2005 8 5 $708,685 $452,759 -36.1% 12/1/2005 11/9/2005 8 Rec'd 11/02.  Rec's Award 160

05 0K6204
CONSTRUCT LEFT TURN 
CHANNELIZATION 29-Sep 11/1/2005 11/1/2005 6 2 $591,850 $572,572 -3.3% 12/1/2005 11/21/2005 20 Rec'd 11/03.  Rec's Award 161

04 245414 Widen Freeway and Structures 14-Jul 11/1/2005 12/7/2005 $52,000,000 12/1/2005
Addenda #3 to postpone bid 

opening date and to revise specs.
162

04 150924 Changeable Message signs 18-Aug 11/2/2005 11/15/2005 11 6 $680,000 $958,973 41.0% 12/2/2005
Rec'd 11/28. District 

Recommends Reject all bids
163

06 451604 Highway Planting 18-Aug 11/2/2005 11/2/2005 2 1 $2,205,382 $5,097,253 131.1% 12/2/2005
Bid Rejected 

11/30/05
11/15/2005. District's Rec's to 

reject the bid. 164

07 201704 New Mtc. Station 18-Aug 11/3/2005 11/3/2005 15 2 $7,057,955 $12,742,206 80.5% 12/2/2005 Yes,CTC vote Rec'd 11/15. Rec's Award 165

07 218304 Highway Planting 18-Aug 11/3/2005 11/3/2005 5 2 $3,232,168 $4,818,350 49.1% 12/2/2005 Rec'd 11/10.  Rec's Award 166

12 0G3804 Ramp Shoulder Widening 29-Sep 11/3/2005 11/3/2005 5 1 $288,608 $458,300 58.8% 12/2/2005 11/17/2005 14 Rec'd 11/14. Rec's Award 167

04 252064 Retaining Walls allocated 11/8/2005 11/8/2005 31 9 $526,316 $669,106 27.1% 12/8/2005 12/2/2005 24 Rec'd 11/17. Rec's Award 168

05 0L5504
Concrete Median Barrier to be 
constructed and inside shoulder 29-Sep 11/8/2005 11/8/2005 6 3 $1,960,705 $1,400,895 -28.6% 12/8/2005 11/23/2005 15 Rec'd 11/09.  Rec's Award 169

02 0c2204 Repair Fire Damage. Delegated 11/8/2005 11/8/2005 19 9 $313,401 $378,886 20.9% 12/9/2005 11/18/2005 10 Rec'd 11/16. Rec's Award 170

04 2S3804 Rock Slope Protection.  Delegated 11/9/2005 11/9/2005 16 6 $167,006 $146,785 -12.1% 12/9/2005 Rec'd 11/16. Rec's Award 171

10 0K1804
Install traffic signals and widen 
pavement for truck turns 29-Sep 11/9/2005 11/9/2005 6 5 $316,768 $296,850 -6.3% 12/9/2005 11/17/2005 8 Rec'd 11/16. Rec's Award 172

07 182604
Restore Planting and Irrigation 
Systems 18-Aug 11/10/2005 11/10/2005 5 2 $1,224,893 $1,221,284 -0.3% 12/12/2005 12/1/2005 21 Rec'd 11/17. Rec's Award 173

08 0C4404 Cold Foam in place AC recycling allocated 11/10/2005 11/10/2005 4 2 $256,460 $349,961 36.5% 12/9/2005 11/30/2005 20 Rec'd 11/16. Rec's Award 174

12 0E3004 Construct Mtl. Bin Covers allocated 11/10/2005 11/10/2005 6 4 $348,028 $425,000 22.1% 12/9/2005 Rec'd 11/16. Rec's Award 175

05 430604

Existing signs to be upgraded 
and replaced with overhead 
signs. 29-Sep 11/15/2005 11/15/2005 9 3 $734,064 $1,005,275 36.9% 12/15/2005

Rec'd 11/30. District 
Recommends Rejection of Bids

176

04 207774
SHOP, OFFICE BUILDING, AND 
EQUIPMENT BAYS. 29-Sep 11/16/2005 11/16/2005 18 4 $2,576,230 $2,690,000 4.4% 12/16/2005 Rec'd 11/23. Rec's Award

177
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06 0A0804
Widen and signalize highway 
intersection. 29-Sep 11/16/2005 11/16/2005 7 3 $608,127 $671,234 10.4% 12/16/2005 12/2/2005 16 Rec'd 11/21. Rec's Award

178

07 129954
TELEVISION AND 
COMMUNICATION SYSTEM. 29-Sep 11/17/2005 11/17/2005 10 4 $3,246,000 $2,823,380 -13.0% 12/16/2005 11/30/2005 13 Rec'd 11/23. Rec's Award

179

07 180004 Highway Planting 18-Aug 11/17/2005 11/17/2005 7 3 $1,391,117 $2,224,388 59.9% 12/16/2005 Yes,CTC vote Rec'd 11/28. Rec's Award
180

07 201604
BUILDINGS AND CONSTRUCT 
NEW BUILDINGS 29-Sep 11/17/2005 11/17/2005 11 4 $3,891,743 $4,474,304 15.0% 12/16/2005 12/2/2005 15 Rec'd 11/23. Rec's Award

181

12 0G0504

p ,
restripe, improve illumination and 
signing 29-Sep 11/17/2005 11/17/2005 12 6 $1,051,326 $1,452,801 38.2% 12/16/2005 Rec'd 11/22. Rec's Award

182

11 262704 Signals and Ramp Rehab.  Delegated 11/17/2005 11/17/2005 8 4 $506,135 $445,387 -12.0% 12/19/2005 11/30/2005 13 Rec'd 11/21. Rec's Award
183

04 0T1114

Construct pavement structrual 
section and to be surfaced with 
AC. 29-Sep 11/29/2005 11/30/2005 19 8 $2,538,415 2,688,801 5.9% 12/29/2005 Dist. Rec. Pending

184

02 347104
Replace culverts with single span 
bridge 14-Jul 11/29/2005 11/29/2005 11 4 $1,585,721 1,545,718 -2.5% 12/29/2005 Dist. Rec. Pending

185

02 0C8104 Concrete Median Barrier Delegated 11/29/2005 11/29/2005 7 3 $4,420,485 3,898,808 -11.8% 12/29/2005 Rec'd 12/02. Rec's Award
186

04 130524 Construct  Maintenance Building 29-Sep 11/29/2005 12/14/2005 $6,626,000 12/29/2005
Postponed by addenda at districts 

request to increase bidding
187

04 150144
Install Changeable Message Sign 
Systems 29-Sep 11/29/2005 11/29/2005 10 2 $937,000 1,185,587 26.5% 12/29/2005 Dist. Rec. Pending

188

04 151914
Install Monitoring and 
Surveillance Station 29-Sep 11/29/2005 11/29/2005 12 4 $1,940,200 1,838,977 -5.2% 12/29/2005 Dist. Rec. Pending

189

05 486904
Overlay existing highway with 
asphalt concrete. 29-Sep 11/29/2005 11/29/2005 4 2 $2,741,307 2,883,405 5.2% 12/29/2005 Dist. Rec. Pending

190

04 0a8804 Upgrade Barrier. Delegated 10/18/2005 11/29/2005 4 3 $1,334,680 1,190,384 -10.8% 12/30/2005 Dist. Rec. Pending
191

04 258714

y
asphalt concrete and aggregate 
base. 29-Sep 12/6/2005 12/6/2005 $8,500,000 1/5/2006

192

06 333704
Existing bridge railings to be 
upgraded withType 80 Modified. 29-Sep 12/6/2005 12/6/2005 $580,000 1/5/2006

193

03 4A5104 Culvert Repair allocated 12/7/2005 12/7/2005 $400,000 1/5/2006
194

12 101674
Reconstruct Freeway.  Permits, 
Env. Cert and RR agmt. Pending 18-Aug 12/8/2005 Indefinite $160,000,000 1/6/2006

BO Postponed indefinitely by 
addenda. Risk Ad; R/W Cert #3W

195

11 241924 Shoulder Widening. Delegated 12/8/2005 12/8/2005 $661,000 1/9/2006
196

03 2C4804 Mtc. Station Remodel Delegated 12/13/2005 12/13/2005 $410,000 11/4/2005
197

04 2261v4

Widen freeway and bridges and 
replace one bridge.  Needs 
Upgraded R/W Cert 18-Aug 12/13/2005 12/13/2005 $38,000,000 1/13/2006 Risk Ad; R/W Cert #3

198

03 0A4104
Roadway widening, AC overlay, 
signals and retaining wall work. 29-Sep 12/13/2005 1/10/2006 $5,100,000 1/12/2006 Risk Ad/Vote - R/W Cert #3W

199

09 319704 Widen shoulder and resurface 5-Nov 12/13/2005 12/13/2005 4,615,000 1/13/2006
200
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09 307904

Construct mechanics facility, 
including mechanical and 
electrical work 29-Sep 12/14/2005 12/14/2005 $600,000 1/13/2006

201

07 115454 Roadway Widening 18-Aug 12/19/2005 2/23/2006 $53,000,000 1/18/2006 Needs FSTIP Ammendment
202

08 499904
IMPROVEMENTS TO EXISTING 
MAINTENANCE STATION 5-Nov 12/15/2005 12/15/2005 750,000 1/13/2006

203

08 354804

y
Hwy , Widen Brdgs, Const Sound 
Walls 29-Sep 12/15/2005 12/15/2005 $39,700,000 1/14/2006

204
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